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Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

North Side Operations:
Phase 2: Completed installing suspender sockets, shims and jacking suspenders at panel point 44N at
about 1:20pm and this concludes phase 2 given that the south side finished earlier today. Workers started
threading up a socket rods given that it was found it needed to be threated in about 10mm. After working
on it for a while (about 30 minutes) workers left about 56mm from the bottom of the socket to our 50mm
offset mark. No issues. They proceded installation of the sockets. Adam S. (CT) verified twist of the
suspenders after they were installed and before the suspender was loaded. He also was responsible for
checking and recording the pressure gauges. I was responsible for ensuring that the shims are placed in
the order with the bevelled portion on the bottom end. I also verified that the shims were pointed in the
correct direction.

Phase 3: Abbas was in charge of checking and recording the pressures on the gauge. They were able to
jack suspenders at panel point 24N and 26N. The started to work at panel point 28N, however, they had
problems with their equipment. They had replaced some jacks and tried repairing their gauges. Refer to
Abbas's diary for details. I was responsible for checking suspender rendering. I verfied that suspenders at
panel points 24, 26 and 28 was centered. An uphill suspender did render about an inch at PP 28N but was
corrected by ABF. No issues.

Phase 1 panel points loaded: PP 34, 38 and 40N. Workers did not complete PP 36.

Workers Hours: 10 hours total including 2 hours overtime.

My work hours: 11 hours overtime including 3 hours overtime.

Workers names: Refer to Abbas and Tom S. (CT) for additional workers names.
ANTHONY COSTA (F-IW)
Casey Lux
Augie Solis
Jonathon Biskner
Drew Stclaire

Scott Ross and James Wickerson did not work today.
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